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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

January 22, 2004

10:00 a.m. to 10:30 a.m.

Agenda

L	 Approval of December 4, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-
RLTH)

II.	 Operational Status

III.	 Project Specific Issues
A. MilestoneM-20-21-T01 Status
B. Interface Issues
C. Strategy Document Status

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

January 22, 2004

I.	 Approval of December 4, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)
A.	 The minutes were signed by Ecology. RL and FH representatives were not

present, and approval will be obtained at a later date.

11.	 Operational Status (Phillip Gent FH)
A.	 Total purgewater received at the PSTF in December was 60,769 gallons. Fred

Jamison (Ecology) noted that the last report of purgewater received at PSTF was
approximately 15,000 gallons, and asked about the difference in amounts. Mr
Gent responded that the question would be conveyed to John Winterhalder (FH).

III.	 Project Specific Issues
A. Milestone M-20-21 -TO 1 Status

1.	 There was no milestone status provided.
B. Interface Issues

1.	 No discussions to report.
C. Strategy Document Status

1. Fred Jamison reported that Ecology and EPA's legal counsel will be
provided information tomorrow (1/23/04) that the last change to the
Purgewater strategy document has been met. Mr. Jamison stated that
PNNL will be called upon to update its list of wells, which will be
reviewed by legal counsel. Roger Szelmeczka (FH) inquired about
completion of the legal review, noting that the upgrade project for the
loading station to receive purgewater is closely tied to the approval of the
strategy document. Fred Jamison requested that Mr. Szelmeczka e-mail
him the information on the upgrade project. Greta Davis (Ecology) and
Tony McKams (RL) requested that they be cc'd. Fred Jamison indicated
that he would take that information to the appropriate people and apprise
them of the schedule the contractors are trying to meet.

2. Jeannette Hyatt (FH) inquired about the milestone closure package.
Phillip Gent responded that a draft internal closure plan has been prepared
and is ready to forward to RL.

IV.	 General Discussions
A.	 There were no topics for general discussion.



V. Status of Actions
A.	 977 - Formally transmit the Modutanks closure plan package to RL. The closure

plan package is still internal to FH. This action remains open.

VI. New Actions Items
A.	 Roger Szelmeczka will provide a status on the upgrades to receive purgewater.

VII. Next Project Managers Meeting
A.	 The next meeting was scheduled for February 26, 2004.



Environmental Request Information System
Status Task Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

OPEN TASKS
Task ID: 977 Task Lead: Winterhaider, John	 Formally transmit the Modutanks Closure Plan package to RL.

Waste Management Project/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John

Category: PMM
Open Date: 10/3012003

Due Date:
Closed

Description Formally transmit the Modutanks Closure Plan package to RL.

Date Status

1/222004 The closure plan package is still at FH.
12/42003 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This

action will remain open.
10/30/2003 Action opened.

Task ID: 1008 Task Lead: Szelmeczka, Roger 	 Provide status on the upgrades to receive purgewater.
Waste Management Project/Purgewater Storage and Treatment Facility 	 POC: Szelmeczka, Roger

Category PMM
Open Date: 12212004	 -

Due Date:
Closed

Description Provide status on the upgrades to receive purgewater.

Date Status

1122/2004 Task opened.	 -



PURGEWATER
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

January 22, 2004
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